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From: Evans, Ashley V.
To: Lubozynski, Tom; 
cc: Leonard Marion; Patrick L. McCormack; Chester Purves; 


Jennifer Stirk (jstirk@co.volusia.fl.us); Lebron, Carlo; Roberts, Mark; 
Subject: Tomoka Road Landfill - Leachate Seepage (email 1 of 3)
Date: Wednesday, March 30, 2011 4:45:18 PM
Attachments: Meeting Minutes_Tomoka Farms Rd LF_Seeps in North Cell_2011-03-16.pdf 


Tom,
 
On March 16th, Volusia County and HDR met with FDEP to discuss the leachate 
seeps within the south side slope of the North Cell at Tomoka Farms Road Landfill.  
Attached are the meeting minutes per your request (email 1 of 3).  
 
Due to file sizes, there will be 2 additional emails following this email with the 
following attachments:


•         The construction drawings and specifications will be provided in email 2 
of 3
•         The stormwater calculations and modifications to the Operations Plan 
will be provided in email 3 of 3


 
If you should have any questions, please contact Carlo Lebron via email (Carlo.
Lebron@hdrinc.com) or phone (904-598-8928).
 
Thank you,
 
Ashley Evans, PE, LEED AP 
Solid Waste Engineer
 
HDR Engineering, Inc. 
ONE COMPANY | Many Solutions 
200 West Forsyth Street I Suite 800  
Jacksonville, FL | 32202-4321 
Phone: (904) 598-8941 | Fax: (904) 598-8988
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 Meeting Minutes 
Subject:  Tomoka Farms Road Landfill – Seeps within the North Cell 



Client:   Volusia County 



Meeting Date:   March 16th, 2011 Meeting Location:  FDEP – Central District Office 



Notes by:  Carlo Lebron 



Attendees: 
 
Tom Lubozynski, Brad Whidden, Gloria Jean DePradine, Janine Kraemer, Lenny Marion, Patrick McCormack, 
Chet Perves, Jennifer Stirk, Mark Roberts, and Carlo Lebron 
 
Topics Discussed:  
 



• Scenarios of addressing the leachate seeps within the North Cell and timelines to implement.  The 
scenarios presented were: 



o Sequence 1 Closure of the North Cell per the Permit Drawing Set 
o Revising the Permit Drawings to allow closure of the south sideslope of the North Cell and 



closing the south sideslope 
o Installing the permitted toe drain along the entire south sideslope and maintaining the 



temporary berm 
o Installing ~200 ft of the permitted toe drain in the region of concern and revising the existing 



berm to collect runoff from the area of concern (reducing length of berm) 
• It was agreed that installing ~200 ft of the permitted toe drain in the region of concern and revising the 



existing berm to collect runoff from the area of concern (reducing length of berm) was the appropriate 
scenario to implement at the site 
 



 
Action/Notes: 
 



• FDEP requested construction as-built drawings of the berm to be submitted 
‐ The berm needs to tie into existing grades of the south face of the North slope 
‐ Height, width, depth, length, etc. of the berm should be provided in the as-builts 



• The existing berm is needed within the 200 ft area of concern (purple area in the drawings provided).  
The unneeded portions of the berm can be removed 



• Stormwater calculations for the bermed area shall be submitted to the FDEP 
‐ Calculations shall be based on 25 yr – 24 hr storm 
‐ Appropriate height of the berm should be determined based on the drainage area, toe drain, 



berm, and assume percolation rates 
• Formalized meeting minutes to be submitted within 2 weeks to FDEP 
• Construction Certification Report (sealed and signed) shall be submitted to FDEP  
• At commencement of Sequence 1 of the final closure construction the Contactor will be directed to 



construct/begin with south slope closure 
‐ Need to provide construction phasing/sequence plan 



• Design drawings for the installation of the toe drain and berm modifications will be submitted to the 
Contractor and a copy provided to FDEP prior to construction 



• Written approval from FDEP is not required for the proposed work 
• Volusia County will email FDEP notification of leaving the approved fill sequence plan and to fill within 



the south sideslope. 
• Volusia County will update the operations plan to discuss management of leachate outbreaks 



‐ Describe actions taken (e.g., notify FDEP) 
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‐ Ascertain extent and strength of seep and develop corrective actions based on strength of seep 
(excavate and fill with gravel, berm immediate area) 



‐ If berm is selected as corrective action then provide dimension criteria and general specifications 
• Provide formal response to corrective action questions 1 through 3 in the FDEP non compliance letter 



dated Feb 18, 2011 (begin on page 7 of 10) 
‐ Q 1(a): It was field constructed 
‐ Q 1(b): During … excavation indicated the edge of liner marker is located in the middle of anchor 



berm 
‐ Q 1(c): No staining was noted on the backside of the berm 
‐ Q 1(d): No 
‐ Q 2: Yes 
‐ Q 3: Yes, hence HDR was at the meeting 



• Corrective Action will be deemed complete once submittals noted above, revised operations plan, 
and the certification report are submitted to the FDEP 



• After toe drain is constructed, this portion of the final closure design can be removed from the closure 
assurance funds. 



 










