

Tripp, Anthony

From: Dunwoody, Linda <linda.dunwoody@veolia.com>
Sent: Wednesday, February 25, 2015 7:01 AM
To: Tripp, Anthony
Cc: Byer, James; Mitchell, Aaron; Phillip Ditter; Wayne Bulsiewicz; Kevin Shaver; Randy Williams; Kothur, Bheem
Subject: Re: Update on installation

Good morning,

I wanted to give everyone an update.

We ran into a bit of a design snag and had to dismantle and re-fabricate the frame for the magnetic portion of the of the belt.

We have everything in place except this one piece and will begin testing tomorrow.

I need to change the date for the as-built drawings until 3-13-15, this will allow time for all testing to be complete.

Please let me know if you have any questions.

Linda

Linda Dunwoody
Operations Manager
Industrial Business
VEOLIA NORTH AMERICA

tel

+1 850 877 8299
/ cell

+1 850-251-4924 /
fax

+1 850-878-3349
342 Marpan Lane / Tallahassee, FL 32305
linda.dunwoody@veolia.com
www.veolianorthamerica.com

For prepaid recycling of fluorescent lamps, ballast, batteries and more,
visit www.prepaidrecycling.com

For packaging instructions and guidance, click to [Download Packaging Guidance](#)

Receive Veolia's Environmental Buzz E-Newsletter, click to [Subscribe](#)



PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL

On Thu, Jan 29, 2015 at 8:12 AM, Kothur, Bheem <Bheem.Kothur@dep.state.fl.us> wrote:

Hi Linda,

Please keep the district also in the loop.

Thanks,

Bheem

From: Dunwoody, Linda [mailto:linda.dunwoody@veolia.com]
Sent: Wednesday, January 28, 2015 4:27 PM
To: Tripp, Anthony
Cc: Kothur, Bheem; Phillip Ditter; Wayne Bulsiewicz; Kevin Shaver
Subject: Re: Update on installation

Hi Tony,

We are almost there. The facility was hit pretty hard with the flu and we lost some time. We are running about three weeks behind what we anticipated. My current estimated date for having everything in and up and running and the final as built drawings is March 2nd.

I will keep you posted on the progress.

Thanks,

Lin

Linda Dunwoody

Operations Manager
Industrial Business
VEOLIA NORTH AMERICA

tel

+1 850 877 8299

/ cell

+1 850-251-4924 /

fax

+1 850-878-3349

342 Marpan Lane / Tallahassee, FL 32305


linda.dunwoody@veolia.com


www.veolianorthamerica.com

For prepaid recycling of fluorescent lamps, ballast, batteries and more,
visit www.prepaidrecycling.com

For packaging instructions and guidance, click to [Download Packaging Guidance](#)

Receive Veolia's Environmental Buzz E-Newsletter, click to [Subscribe](#)





PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL

On Wed, Jan 28, 2015 at 1:16 PM, Tripp, Anthony <Anthony.Tripp@dep.state.fl.us> wrote:

Hello Linda,

It has been a couple of months since we last talked. We were wondering what the status is regarding the installation of the additional device for processing of end caps. Hope all is going well.

Tony Tripp

