



PO BOX 2192  
TAMPA, FLORIDA 33601-2192  
FAX (813) 905-5029

## CHANGE ORDER

### Unit Price Repairs & Improvements, Upland Y3

CFR #: 15-01, 15-00515

Change Order Number: 52

DATE: 27-Feb-2020

The Following Changes Are Hereby Authorized Upon Approval And Execution Below By the Tampa Port Authority

**DESCRIPTION OF CHANGES:** This a zero cost change order that allows for a no cost, 3 year maintenance of the Water Goat Debris Elimination System at McKay Bay Nature Park/Trail.

**COST / TIME CHANGES:** This a zero cost change order. No additional time required.

	AMOUNT	TIME (days)	Substantial Completion Dates
Original Notice to Proceed Date .....			22-Jan-2015
Original Contract Amount .....	\$0.00	1095	
Total Previous Change Orders .....	\$1,265,577.66		
Contract Amount Before This Change .....	\$1,265,577.66		
Total This Change Order .....	\$0.00	0	21-Jan-2018
Revised Contract Amount .....	\$1,265,577.66		
Total Change Orders To Date: .....	\$1,265,577.66		

#### FOR TAMPA PORT AUTHORITY

\_\_\_\_\_  
Vice President of Engineering

\_\_\_\_\_  
Date:

\_\_\_\_\_  
Chief Legal Officer

\_\_\_\_\_  
Date:

\_\_\_\_\_  
Chief Financial Officer  
Approved as to funding only

\_\_\_\_\_  
Date:

\_\_\_\_\_  
President/CEO

\_\_\_\_\_  
Date:

#### ACCEPTED BY THE CONTRACTOR

UNIVERSAL ENVIRONMENTAL SOLUTIONS, LLC

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Title

\_\_\_\_\_  
Date:



PO BOX 2192  
TAMPA, FLORIDA 33601-2192  
FAX (813) 905-5029

## CHANGE ORDER

### Unit Price Repairs & Improvements, Upland Y3

CFR #: 15-01, 15-00515

## ATTACHMENT 'A'

Line #:	Changes:	qty:	unit:	cost / unit:	Amount:
1	Create as New Bid Item -  This a zero cost change order that allows for a no cost, 3 year maintenance of the Water Goat Debris Elimination System at McKay Bay Nature Park/Trail. Pursuant to FDEP consent order OGC File No. 18-1323, PTB agrees to allow the Gator to be maintained by contractor in accordance with proposal.	1.00	Each	\$0.00	\$0.00
<b>Totals:</b>					<hr/> <b>\$0.00</b>