

Lubozynski, Tom

From: Lubozynski, Tom
Sent: Tuesday, September 01, 2009 9:36 AM
To: 'lmarion@co.volusia.fl.us'
Cc: 'cpurves@co.volusia.fl.us'; 'Jennifer Stirk'; DePradine, Gloria-Jean; Cheryan, George; Lubozynski, Tom
Subject: Approval for time extension

WACS 27540

TO: Lenny Marion

Your letter dated August 25, 2009 requested a one month extension to complete the repairs to the existing side slope risers (Specific Condition #21 of the Class I permit). Your request is approved. Rather than the original deadline of October 2, 2009, the new deadline is November 2, 2009.

Thank you for keeping us informed about the progress being made.

Tom Lubozynski

F. Thomas Lubozynski, P.E.
Waste Program Administrator
407-893-3328

DEP Central Dist.

AUG 31 2009

RECEIVED



Volusia County
FLORIDA

Solid Waste Division

August 25, 2009

ADM09190

Mr. Tom Lubozynski, PE
Florida Department of Environmental Protection
Central District Office
3319 Maguire Boulevard, Suite 232
Orlando, Florida 32803-3767

Re: Class I Operating Permit - SO64-0078767-023
Volusia County Tomoka Farms Road Landfill

Dear Mr. Lubozynski:

As part of the issuance of the Class I Permit and Specific Condition # 21, repairs are to be made to the existing side slope risers, by October 2, 2009. Because of the following reasons, it is anticipated that additional time will be needed to meet that requirement.

The project scope and term have increased due to inclement weather and change orders required to complete additional repairs not identified in the original bid.

We are respectfully requesting a (1) one month deadline extension until November 2, 2009 to complete this project. Please advise if this is acceptable and thanks in advance.

If you have any questions or need additional information, please contact me.

Sincerely,

A handwritten signature in cursive script, appearing to read "Leonard Marion".

Leonard Marion
Director

cc: Ray Lotito, SCS Engineers
Chester Purves, Construction Manager
Jennifer Stirk, Environmental Specialist III