



State of Florida
DEPARTMENT OF ENVIRONMENTAL REGULATION

For Routing To Other Than The Addressee

To: _____	Location: _____
To: _____	Location: _____
To: _____	Location: _____
From: _____	Date: _____

Interoffice Memorandum

TO: Rick Garrity

FROM: Bill Crawford *WC*

DATE: June 14, 1989 *AI, 1-f*

SUBJECT: Universal Waste and Transit, Inc., FLD 072 543 010
Construction Permit HC29-141782

Universal Waste received their permit to construct a hazardous waste container storage facility on November 23, 1988. Delays with building permit and contractor delayed the start of construction activities. The facility does not believe it will complete construction by July 10, 1989, the date the must submit an operating permit application. The application must include engineered drawings, which will not be available. Therefore, the facility has requested a one (1) year extension to the expiration date of the permit.

I recommend granting the requested extension.

BC/ab

cc: James Scarbrough - EPA/Atlanta
Satish Kastury - DER/Tallahassee

3/89

UNIVERSAL WASTE & TRANSIT, INC.
1 NORTH ORIENT ROAD, SUITE
TAMPA, FLORIDA 33619
(813) 623-5302

D. E. R.

JUN - 5 1989

SOUTHWEST DISTRICT
TAMPA

June 2, 1989

Mr. William Crawford
Dept. of Environmental Regulations
4520 Oak Fair Blvd.
Tampa, FL 33610-7347

AE, 1-F

Dear Mr. Crawford:

Our permit #HC29-141782 with an expiration date of 11-23-89 states under Specific Conditions:

The permittee shall apply for an operation permit for this facility at least one hundred thirty-five (135) days prior to the expiration of this construction permit.

This would mean the building has to be completed and the operating permit therefore must be submitted by July 10, 1989. We are not going to have our facility completed by this date.

We therefore are formally requesting a change in our expiration date for one (1) year.

We look forward to hearing from you in the near future.

I remain,

Very truly yours,



Robert J. Bedore
Vice President

RJB:kl

2/89