HARDEE COUNTY REGIONAL LE

## HARDEE COUNTY

BOARD OF COUNTY COMMISSIONERS



Room A-204, Courthouse Annex 412 West Orange Street Wauchula, Florida 33873

Commissioners' Office: (813)773-6952

August 20, 1984

SC25-560951 40612 4025 C30001 D. R.

IAUG 2 1 1984

SOUTH WEST DISTRICT TAMPA

Mr. Ed Snipes
Department of Environmental
Regulations
Southwest District
7601 Highway 301 North
Tampa, Florida 33610

Re: Construction Permit - Hardee County Sanitary Landfill

Dear Mr. Snipes:

Pursuant to your telephone call to Mr. Doug Darden, Envisors, informing him that the subject permit has now expired, we request that the construction permit be extended until November 30, 1984.

At present, a representative from Seaburn and Robertson and myself are scheduled to meet with Mr. Putzier of DER on Friday, August 24, 1984 in Tampa, to discuss an application for an operating permit. This will include completing a groundwater monitoring plan which will probably require construction activity including installing additional monitoring wells. We expect to be assisted in the hydrology work by Seaburn and Robertson.

We have been delayed several months in closing out the construction phase of this project because it was believed Envisors' original scope of work during the landfill construction covered a part of the work required for the monitoring plan. This has finally been resolved and we are ready to commence work necessary to apply for the operating permit.

Very truly yours

James L. Hetherington

Acting County Administrator

JLH/vt