

Johnson, Sabrina O

From: Hsu, Benjamin
Sent: Wednesday, May 29, 2019 9:25 AM
To: SWD_Waste
Cc: Tafuni, Steven
Subject: FW: Hillsborough County Southeast County Landfill Phase II Cutoff Trench Extension Construction Notification - Update

Forwarded to SWD_Waste inbox.

From: Guilbeault, Ken <KGuilbeault@SCSEngineers.com>
Sent: Thursday, May 23, 2019 3:46 PM
To: Madden, Melissa <Melissa.Madden@FloridaDEP.gov>; Morgan, Steve <Steve.Morgan@FloridaDEP.gov>; Dilmore, Cory <Cory.Dilmore@dep.state.fl.us>; Chamberlain, Justin <Justin.Chamberlain@FloridaDEP.gov>; Hsu, Benjamin <Benjamin.Hsu@FloridaDEP.gov>; Ciaravella, Philip <Philip.Ciaravella@dep.state.fl.us>
Cc: RuizLE@hillsboroughcounty.org; O'Neill, Joseph (Hillsborough County <oneillj@HCFLGov.net>; Devitt, Caroline <CDevitt@scsengineers.com>; Susan <Susan@PelzEnvServices.com>; Curtis, Bob <BCurtis@scsengineers.com>; WiesmanR@hillsboroughcounty.org; Spradlin, Kollan <KSpradlin@scsengineers.com>
Subject: Hillsborough County Southeast County Landfill Phase II Cutoff Trench Extension Construction Notification - Update

The Hillsborough County Infrastructure Services, Solid Waste Management Division hereby submits an update of construction activities for extension of the Phase II Cutoff Trench Extension. Construction activities began May 8, 2019.

The excavation and pipe placement activities have been completed. The excavation has been backfilled. Sodding and cleanup activities are planned to be completed next week.

We will continue to provide FDEP weekly progress updates via email during construction. Please let us know if you have any questions or require additional information.

Thank you,

Ken Guilbeault, P.G.
Project Director
SCS Engineers
3922 Coconut Palm Drive, Suite 102,
Tampa, Florida 33619
(813) 804-6716 (W)
(813) 240-4568 (C)
kguilbeault@scsengineers.com

Driven by Client Success
www.scsengineers.com