

Borderieux, Scott

From: Henry C. Norris <Henry.Norris@citrusbocc.com>
Sent: Friday, June 21, 2019 3:55 PM
To: Borderieux, Scott
Subject: RE: [EXTERNAL]Construction schedule
Attachments: SKM_C36819062116030.pdf

Scott I have attached the contractors schedule which will be updated to show notice to proceed to be July 8th, please keep in mind the contractors schedule differs slightly from contract specs

Contract Time Begins: **July 8, 2119**
ii. Substantial Completion (150 days): **December 12, 2019**
iii. Final Completion (180 days): **January 3, 2019**

Henry

From: Borderieux, Scott [mailto:Scott.Borderieux@FloridaDEP.gov]
Sent: Friday, June 21, 2019 3:39 PM
To: Henry C. Norris
Subject: [EXTERNAL]Construction schedule

WARNING: This email originated from an external Domain **DO NOT CLICK** unless you recognize the sender and know the content is safe.


Henry,

Has a construction schedule for the GCS expansion been completed? Thanks.

Scott

Scott Borderieux
Engineering Specialist
Compliance Assurance
Florida Department of Environmental
Protection -- Southwest District
13051 N. Telecom Pkwy Suite 101
Temple Terrace, FL 33637-0926
(813) 470-5758 (direct line)
(813) 470-5995 - fax
scott.borderieux@floridadep.gov





Note - Schedule to be updated with the July 8th NTP Date

- Remaining Level of Effort
- Actual Work
- Remaining Work
- Critical Remaining Work
- ◆ Milestone