



RECEIVED

JUL 17 2009

ADM09169

July 16, 2009

Mr. Tom Lubozynski, PE
Florida Department of Environmental Protection
Central District Office
3319 Maguire Boulevard, Suite 232
Orlando, Florida 32803-3767

DEP Central Dist.

Re: Volusia County Class I Revised Sequence Plan

Dear Mr. Lubozynski:

On May 28, 2009, representatives from Volusia County and our consultant, SCS Engineers, met with you and other agency personnel to discuss operational procedures at the Tomoka Farms Road Landfill. During that meeting, we discussed our current practices, existing demands, and the preparation of a new fill sequence plan. We estimated having that task completed in 60 days.

Unfortunately, the time required in preparing the consultant's scope of services, and contractual approval processes have impacted timely completion of that project. Due to these constraints, we now anticipate completion and submittal of updated sequence plan documents to your agency by August 14, 2009.

Please contact me if you need additional information or if further discussions are necessary. We certainly appreciate your consideration and continuing cooperation.

Regards,


Leonard Marion
Director

cc: Ed Hilton, SCS Engineers
Ray Lotito, SCS Engineers
Chester Purves, Construction Manager

Jennifer Stirk, Environmental Specialist
Patrick McCormack, Support Services Manager