From: Curtis, Jeff
To: Russell, Merlin;
cc: Tripp, Anthony; Knauss, Elizabeth;
Subject: RE: SK Tampa Sewer connection
Date: Wednesday, February 06, 2013 10:36:00 AM
Attachments: image001.png

Merlin,

With regards to the permit we are currently waiting for supplemental funding to be approved to cover the City of Tampa capacity fees as this is required to acquire the permit. In addition, our legal department is reviewing an easement document for the water easement required by the City of Tampa. I have been informed these two items will be completed this month and the permit issued. The construction work will require additional funding. We have bids in hand for the installation work. I am told that the additional funding and construction time will be approximately 3 months once the permit is issued.

Jeff Curtis EHS Manager | Safety-Kleen | A Clean Harbors Company | Boynton Beach, FL | jeff.curtis@safety-kleen.com

561.738.3026 (o) | 561.523.4719 (c) | 561.731.1696 (f) | safety-kleen.com

safety-kleen. PROTECTION·CHOICES·PEOPLE MAKE GREEN WORK·

From: Russell, Merlin [mailto:Merlin.Russell@dep.state.fl.us]
Sent: Tuesday, February 05, 2013 1:30 PM
To: Curtis, Jeff
Cc: Tripp, Anthony; Knauss, Elizabeth
Subject: FW: SK Tampa Sewer connection

Jeff,

Please provide an update. As noted below, the permitting was envisioned to be complete in January. Has construction begun?

merlin

From: Curtis, Jeff [mailto:Jeff.Curtis@safety-kleen.com]
Sent: Friday, December 21, 2012 8:48 AM
To: Russell, Merlin
Subject: FW: SK Tampa Sewer connection

Good Morning Merlin,

Below is the response I received from Jason Anastasia, who is managing the project. Let me know if you have any questions.

Thanks,

Jeff Curtis EHS Manager | Safety-Kleen | Boynton Beach, FL | jeff.curtis@safety-kleen.com

561.600.3076 (o) | 561.523.4719 (c) | 561.731.1696 (f) | safety-kleen.com

safety-kleen. PROTECTION·CHOICES·PEOPLE MAKE GREEN WORK·

From: Anastasia, Jason
Sent: Thursday, December 20, 2012 7:50 AM
To: Curtis, Jeff
Cc: Paquette, David; Schoepke, Robert
Subject: RE: SK Tampa Sewer connection

Jeff

Our consultant is working with the city to finalize the approvals for the connection permits. I am writing the a supplemental AFE that will include funds to complete this process and satisfy the additional city fees discovered during permitting. Additional funding will need to be secured for the construction. I have sent the plans out for bid and have receive three proposals back.

I do not have a specific timeframe on completion. The lengthy delay with the City of Tampa was not anticipated but we are close. I expect permitting to be complete in January and construction to follow pending the AFE approval.

Jason

Jason Anastasia, PE Senior Project Manager | Safety-Kleen | Atlanta, GA | jason.anastasia@safety-kleen.com

770.325.7613 (o) | 770.314.3762 (c) | 770.325.7695 (f) | safety-kleen.com

---

From: Curtis, Jeff
Sent: Tuesday, December 18, 2012 9:33 AM
To: Anastasia, Jason
Cc: Paquette, David; Schoepke, Robert
Subject: FW: SK Tampa Sewer connection

Jason,

Do you have an update regarding the Tampa sewer/water project so I can respond to FDEP?

Thanks,

Jeff Curtis EHS Manager | Safety-Kleen | Boynton Beach, FL | jeff.curtis@safety-kleen.com

561.600.3076 (o) | 561.523.4719 (c) | 561.731.1696 (f) | safety-kleen.com

---

From: Russell, Merlin [mailto:Merlin.Russell@dep.state.fl.us]
Sent: Tuesday, December 18, 2012 9:02 AM
To: Curtis, Jeff
Subject: SK Tampa Sewer connection

Jeff, would you let me know what the status is for hooking up to the sewer?

merlin

From: Curtis, Jeff [mailto:Jeff.Curtis@safety-kleen.com]
Sent: Thursday, September 20, 2012 5:20 PM
To: Russell, Merlin
Subject: RE: SK Tampa Sewer connection

Merlin,

The water/sewer hookup has not been completed as of yet. I reached out to our engineering department representative handling this project and received the following update regarding the delays with the progress and where we stand now. Below is the response I received from him.

Jeff
We are currently finalizing the permitting process. The plans have been resubmitted to the City of Tampa with comments addressed and we expect to acquire both the water and sewer connection permits shortly. I am anticipating within the next two weeks based on the communication with the consultant handling the permitting.

The current delay is due to a longer than expected review time by the city. The initial delay occurred when we were investigating if the well could be retained to serve the irrigation supply. That involved some environmental testing and additional cost estimating.

I currently have plans being priced by contractors and a supplemental AFE will be required for the construction costs.

Jason

Jeff Curtis EHS Manager | Safety-Kleen | Boynton Beach, FL | jeff.curtis@safety-kleen.com

561.600.3076 (o) | 561.523.4719 (c) | 561.731.1696 (f) | safety-kleen.com

safety-kleen. PROTECTION·CHOICES·PEOPLE MAKE GREEN WORK·

From: Russell, Merlin [mailto:Merlin.Russell@dep.state.fl.us]
Sent: Thursday, September 20, 2012 10:52 AM
To: Curtis, Jeff
Subject: SK Tampa Sewer connection

Jeff,

I'm trying to tie some loose ends together. You had initially believed the sewer hookup would be completed in early May. My approval letter required you to inform the district when that had been completed. I was looking through e-mails and don't see if you informed DEP. Can you bring me up to date on that issue? It's possible that the info is in the SAR but I have not completed my review yet.

merlin

Merlin D. Russell Jr.
Professional Geologist II
Hazardous Waste Regulation Section, Room 330G
Florida Department of Environmental Protection
2600 Blair Stone Road
Tallahassee, Florida 32399-2600
850.245.8796 (work)
merlin.russell@dep.state.fl.us
Monday-Thursday, 7:00 am-4:30 pm, Fridays, 7:00-11:00 am

Please take a few minutes to share your comments on the service you received from the department by clicking on this link. DEP Customer Survey.