







Project Start 21MAY96
Project Finish 21JAN97
Data Date 31OCT96
Plot Date 10JAN97



TAR5


PASCO COUNTY
LEACHATE STORAGE TANK & TREATMENT
CONSTRUCTION SCHEDULE

Sheet 1 of 2

CDM Comparison Schedule 12/96
Revision

Date	Checked	Approved





Project Start	21MAY96	Early Bar
Project Finish	24DEC96	Progress Bar
Data Date	28MAY96	Critical Activity
Plot Date	10JAN97	
(c) Primavera Systems, Inc.		

BAS2

PASCO COUNTY
LEACHATE STORAGE TANK & TREATMENT
CONSTRUCTION SCHEDULE

Sheet 1 of 2

Baseline as submitted on 12/4/96		Checked	Approved
Date	Revision		