From:	Michael Kaiser
To:	Rush, Kim
Cc:	Lubozynski, Tom; David Collins; Keith Lunsford; Victor Damasceno; Dave Mevers
Subject:	Notice of Construction Start-up and Cell 9 Construction Drawings - JED Solid Waste Management Facility
Date:	Wednesday, July 10, 2013 4:48:55 PM
Attachments:	JED Landfill Cell 9 Construction Dwgs June2013_final.pdf

Kim:

Please find attached the final issued set of construction drawings for the Cell 9 disposal area at our JED Solid Waste Management Facility. We started earthwork activities on July 8th and expect to start deployment of geomembrane liner materials in the second week of August. I will let you know if we maintain that schedule as we get closer to the end of July. Geosyntec Consultants is overseeing CQA activities. Feel free to call or e-mail me if you have any questions.

Thanks,

Mike Kaiser

WSI
A Progressive Waste Solutions Company
C: (904) 673-0446
F: (407) 831-3226
1099 Miller Drive
Altamonte Springs, Florida 32701
mkaiser@wasteservicesinc.com

CONFIDENTIALITY NOTICE: The information transmitted in this email is intended for the addressee and may contain confidential information of Waste Services Inc. or its affiliated corporations. Any unauthorized review, distribution or use or the taking of any action in reliance on the information contained in this email or any attachments is strictly prohibited. If you have received this message in error, please delete or destroy it, all attachments and any copies, and notify the sender.