Brantley Engineering, LLC

CQA Daily Field Monitoring Summary

Project Number: 2014-101	Owner: Omni Waste of Osceola County, LLC
Report Number: 61	Contractor: RCS Excavation
Project Name: JED Cell 10 Construction	Installer: Comanco
Location: St. Cloud, Florida	Date: 5/17/14

Weather Description

Sky Cover:	Mostly Sunny	Amt. of Precip:	0"	Wind:	5-15	(mph)
Temp: Low (F):	68 at 7:00	a.m.	High (F)	80 at 3:00	p.m.	

CQA's On Site: Kevin Lesley and Chris Johnson

Daily Load Count: -

Major Construction Equipment: 2- Excavators, 1 - 650 John Deer Dozier, 1 - CAT D-6 Dozier, 8 - Off road haul trucks, 1-Smooth drum, 1 - John Deer Tractor with Box Blade, 1 - Articulating Water Truck, 1 - Dozier, 1 - Front End Loader

Contractor(s) Construction Progress:

RCS has full crew working cleaning secondary geocomposite ahead of Comanco in the north end of the cell.
Comanco is back doing liner detail work including welding of all repairs and tie-in across leachate trench today. Comanco cut out and repaired/patched all destructive samples that were marked yesterday.

CQA (s) Monitoring Activities and Test Results:

Monitor clean up activities of geocomposite. Observe and document all liner repairs and seaming work along leachate trench tie-in area. Work on liner paperwork and documentation.

CQA Specialist: Kevin Lesley