Brantley Engineering, LLC

CQA Daily Field Monitoring Summary

Project Number: 2014-101	Owner: Omni Waste of Osceola County, LLC
Report Number: 90	Contractor: RCS Excavation
Project Name: JED Cell 10	Installer: Comanco
Location: St. Cloud, Florida	Date: 7/15/2014

Weather Description

Sky Cover:	P. Cloudy	Amt. of Precip:	0"	Wind:	5-10	(mph)
Temp: Low (F):	74 at 7:00	a.m.	High (F)	96 at 3:00	p.m.	

CQA's On Site: Chris Johnson, Allan Brantley

Contractor(s) Construction Progress:

RCS and Brantley Engineering were on site to walk through completion of the project and generate a punch list of any outstanding items before demobilization.

CQA (s) Monitoring Activities and Test Results:

The site was visited at the request of the client to perform full time CQA services for the JED Cell 10 construction project. A final walk through of the site was performed to determine completion pf the project. A meeting was held with contractor and client to discuss any punch list items that need to be completed.

CQA Specialist: Chris Johnson